

# 2017-2022 TIP

## Project Identification

Functional Class	Priority Number		Improvement Types	Status	Total Length	Utility Codes	Phase	Phase Start	Federal Fund Code	Federal Cost by Phase	State Fund Code	State Funds	Local Funds	Total Funds	Expenditure Schedule				Environmental Type	R/W Required?	
															1st	2nd	3rd	4th - 6th			
		<b>Hearing Dates: 5/19/2016 &amp; 6/16/2016</b>																			
07	1	Kanaka Creek Road Improvement	07	S	0.52	T,W, P,	PE	Jan2015	STP	104		16		120	120					CE	Yes
		From: Loop Road to West of High School	06			G,S	RW	May2015		14		2		16		16					
		Asphalt overlay, sidewalk extension on east side, storm system, intersec. realignment					CN	June 2016		664		104		768			768				
		<b>Totals</b>								782		122	0	904	120						
07	2	Gropper Road Overlay & stormdrains	07	P	0.31	G,P,W,	PE	Jan2015	STP											CE	No
		From W. of High School Rd to Loop Road																			
		PROJECT COMBINED WITH KANAKA IMPROVEMENT	06			S,T	CN	June2016													
		<b>Totals</b>										0	0	0	0						
07	3	Gropper Road Sidewalk	06	P	0.19	W,G,P,	All	July 2018			PSMP	295	25	320	320					CE	No
		High School to Chesser Street	32			T															
		Construct Sidewalk & Storm Drainage																			
		<b>Totals</b>										295	25	320	320						
09	4	Leavens Overlay	06	P	0.05	C, P, T	All	Aug 2017					45	45					45	CE	No
		From First Street to Second Street	07			G, S, W															
		Remove/grind deteriorated sections of asphalt																			
		Add sidewalk on West side																			
		<b>Totals</b>								0			45	45				45			
07	6	Roosevelt Street Overlay	07	P	0.13	C, P, T	All	Jan 2018			SCP	22	37	59				59	CE	No	
		From Hot Springs to High School	06			G, S, W					SCP	200	70	270				270			
		Engineering, sidewalks, stormdrain, overlay	03																		
		<b>Totals</b>								0		222	107	329				329			
09	7	Lakeview Street	07	P	0.05	W, P	All	July 2016					74	74						CE	No
		Rebuild and pave Lakeview, improve				C, T															
		Storm drainage																			
		<b>Totals</b>								0			74	74	0	0					
07	8	Foster Creek Road	31	P	0.38		RW	Jan 2019												CE	Yes
		From Rock Creek Dr. to Ryan Allen Rd																			
		Acquire additional Right Of Way																			
		<b>Totals</b>								0			0	0				0			

# 2017-2022 TIP

## Project Identification

Functional Class	Priority Number		Improvement Types	Status	Total Length	Utility Codes	Phase	Phase Start	Federal Fund Code	Federal Cost by Phase	State Fund Code	State Funds	Local Funds	Total Funds	Expenditure Schedule			Environmental Type	R/W Required?
09	9	Chipseal Program	07	P	0.55	S, P, T	All	July 2017					18	18			18	CE	No
		McEvoy Lane, Wisteria Way, Ridgecrest Dr				G, W							18	18			18		
		Chipseal																	
		<b>Totals</b>								0			36	36			36		
09	11	Roselawn Avenue Overlay	03	P	0.09	W, S, G	All	July 2019					65	65			65	CE	No
		From: Willard to McKinley	06																
		Engineering, sidewalks, storm drain and ramps. Overlay entire street	07																
		<b>Totals</b>								0			65	65			65		
09	12	Kanaka Creek Phase Underpass 1	03	P	0.2	S	All	Jan 2020					88	88			88	CE	Yes
		From SR 14 to Cascade Ave	06																
		Rebase, surface road, modify drainage, prime and chipseal	07																
		<b>Totals</b>								0			88	88			88		
09	13	Kanaka Creek Underpass Phase 2	09	P	0.01	S	All	Jan 2021					320	320			320	EA	No
		From SR 14 to Cascade Ave																	
		Improve Underpass bridge																	
		<b>Totals</b>								0			320	320			320		
07	14	Vancouver Sidewalk East End	06	P	0.1		CN	July 2021					25	25			25	CE	
		From Columbia Ave to City Hall	32																
		Install sidewalks and curbs																	
		<b>Totals</b>								0			25	25			25		
07	15	Rock Creek Bridge Replacement	08	P	0.01	S,W,P,	PE	May 2019	BR	931			145	1,076	1076			EIS	Yes
		Bridge Replacement					RW	June 2019		195			30	225		225			
			09			C,T,G	CN	March 2020		5,968			931			931			
		<b>Totals</b>								7,094			1,106	1,301			0		
08	16	Iman Loop-Iman Cemetery Sidewalk	06	P	0.1	W, C, S	All	Sept 2021					50	50			50		
		Continue sidewalk and curbing	32			T													
		<b>Totals</b>								0			50	50			50		
07	17	Loop Road Sidewalk	06	P	0.2	S, W	CN	July 2022			SCP	160	40	200		200		CE	No
		From McEvoy Lane to Bone Road	32																
		Construct Sidewalk between McEvoy & Bone Road																	
		<b>Totals</b>								0		160	40	200			0		
09	18	Chipseal	07	P	0.95	S, W	All	July 2018					30	30			30	CE	No
		Oak St, Columbia View, Spruce, Fir and Vancouver Ave																	
		<b>Totals</b>								0			0	0			0		

